REQUEST FOR COUNCIL ACTION CERTIFICATE NUMBER
CITY OF SAN DIEGO (FOR COMPTROLLER’S USE ONLY)

TO: FROM (ORIGINATING DEPARTMENT): | DATE:

CITY COUNCIL ECP/Arch Eng and Parks 01/05/2010

SUBJECT: Approve Change Order #1 for Seismic Retrofits for Large Diameter Pipelines Project.

PRIMARY CONTACT (NAME, PHONE): SECONDARY CONTACT (NAME, PHONE):

Darren Greenhalgh,(619) 533-6600, MS 908A Hossein Azar, (619) 533-4102, MS 908A
COMPLETE FOR ACCOUNTING PURPOSES

FUND 700011

DEPT / FUNCTIONAL  |OTHR-00000000-PR
AREA
ORG /COST CENTER 2013131115
OBJECT / GENERAL 512025
LEDGER ACCT
JOB/ WBS OR B-00136.06.01.02
INTERNAL ORDER
C.ILP./CAPITAL A-KB.00004
PROJECT No.
AMOUNT $327,551.29 $0.00 $0.00 0.00 0.00

FUND

DEPT / FUNCTIONAL
AREA

ORG / COST CENTER
OBJECT / GENERAL
LEDGER ACCT

JOB/ WBS OR
INTERNAL ORDER
C.ILP./CAPITAL
PROJECT No.
AMOUNT 0.00 0.00 0.00 0.00 0.00

COST SUMMARY (IF APPLICABLE): FY 10
Current: $3,572,372.07

Change Order #1: $327,551.29

Total: $3,899,923.36

Less Previous: $3,572,372.07

This Request: $327,551.29

ROUTING AND APPROVALS
APPROVING APPROVAL DATE
CONTRIBUTORS/REVIEWERS: AUTHORITY SIGNATURE SIGNED
ORIG DEPT.

CFO

DEPUTY CHIEF

COO

CITY ATTORNEY
COUNCIL
PRESIDENTS OFFICE
PREPARATION OF: | [X] RESOLUTIONS | [ ] ORDINANCE(S) |[ ] AGREEMENT(S) | [ ] DEED(S)




1. Authorizing the Mayor, or his designee, to execute Change Order No. 1 to TC Construction for an amount not
to exceed $327,551.29; and,

2. Authorizing an additional expenditure of $327,551.29 from CIP A-KB.00004 (Legacy CIP 73-910.0), Annual
Allocation - Seismic Retrofits, Fund 700011, Water for Change Order No. 1 for the construction of the
Landslide/Liquefaction Pipeline Mitigation Project, contingent upon the City Comptroller furnishing a certificate
certifying that funds neccessary for expenditure are, or will be, on deposit with the City Treasurer; and,

3. Authorizing the Chief Financial Officer, upon advice from the administering department, to transfer excess
budgeted funds, if any, to the appropriate reserve.

STAFF RECOMMENDATIONS:
Adopt the resolution.

SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION)

COUNCIL DISTRICT(S): 6 (Frye)

COMMUNITY AREA(S): Mission Valley

ENVIRONMENTAL IMPACT: | This activity is categorically exempt from CEQA pursuant to State CEQA
Guidelines Section §15301 (Existing Facilities).

CITY CLERK Upon Council approval, please forward two copies of the 1472 and
INSTRUCTIONS: Resolution(s) to Joanne Ferrer, at Project Implementation & Technical
Support Division, M.S. 908A.




COUNCIL ACTION

EXECUTIVE SUMMARY SHEET
CITY OF SAN DIEGO

DATE: 01/05/2010

ORIGINATING DEPARTMENT: ECP/Arch Eng and Parks

SUBJECT: Approve Change Order #1 for Seismic Retrofits for Large Diameter Pipelines
Project.

COUNCIL DISTRICT(S): 6 (Frye)

CONTACT/PHONE NUMBER: Darren Greenhalgh/(619) 533-6600, MS 908A

REQUESTED ACTION:

Authorize a Change Order #1 for Seismic Retrofits for Large Diameter Pipelines Project.
STAFF RECOMMENDATION:

Adopt the resolution.

EXECUTIVE SUMMARY OF ITEM BACKGROUND: On May 5, 2005, the City received a
$3.0 million grant from the Federal Emergency Management Administration (FEMA) for the
Seismic Retrofit to Large Diameter Water Mains project. The work upgrades water mains at
fourteen locations throughout the city. The FEMA funding schedule requires completing all
work from February 1, 2006 through June 30, 2010. The purpose of the project is to restore
limited water service where soil conditions indicate the water main will break if a large
magnitude earthquake occurs. Work for 3 sites has been completed by GRC Contracts. On
September 3, 2008 the City entered into a contract with TC Construction for constructing the
upgrades for the remaining 10 sites in the FEMA agreement. The original contract with TC
Construction has a total cost of $2,138,000.00.

This action requests transfer of additional funds into the project for emergency repairs to the
existing 36-inch Kearny Mesa Pipeline. Pipe failure, due to its age and material type, caused a
major leak approximately 40 feet north of the actual contracted work location for Site 1B — the
Kearney Mesa Pipeline. Additionally, groundwater had to be removed and discharged to the
sewer system, and Metropolitan Wastewater Division's charge for this service in the amount of
$99,056.80 will be resolved through an interdepartmental process.

FISCAL CONSIDERATIONS: The total estimated cost of Change Order #1 is $327,551.29,
funding is available in CIP A-KB.00004 (Legacy CIP 73-910.0), Annual Allocation — Seismic
Upgrades, Fund 700011, Water, for this purpose. The project cost may be reimbursed
approximately 80% by current or future debt financing. No future funding is anticipated. The
Comptroller's Certificate is attached with this action.

EQUAL OPPORTUNITY CONTRACTING INFORMATION (IF APPLICABLE): This
agreement is subject to the City’s Equal Opportunity Contracting (San Diego Ordinance No.
18173, Section 22.2701 through 22.2708) and Non-Discrimination in Contracting Ordinance
(San Diego Municipal Code Sections 22.3501 through 22.3517).

PREVIOUS COUNCIL and/or COMMITTEE ACTION: On May 3, 2005, Council executed
resolution number R-300373 for a federal grant supporting the Seismic Retrofit of Water



Transmission Pipelines. On November 2, 2007, the Natural Resources and Culture Committee
approved the plans, specifications, and execution of the construction contract to TC
Construction. Contract change order #1 will be presented to the Natural Resources and Culture
Committee on February 24, 2010.

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: Community
outreach to residents and businesses in the immediate vicinity was made prior to start of
construction at each site.

KEY STAKEHOLDERS AND PROJECTED IMPACTS: The key stakeholders identified are the
public and the City of San Diego. Residents in this area will encounter minor inconvenience
during construction. After completion, residents will experience improved reliability of the
water system.

Originating Department

Deputy Chief/Chief Operating Officer



